Chicago – St. Louis High Speed Rail
Tier 1 Environmental Study Schedule

	Fall 2010	Winter 2011	Spring 2011	Summer 2011	Fall 2011	Winter 2012	Spring 2012
Analyze Alternatives	Local Official Briefings	Public Open House	Local Official Briefings				
Prepare Draft EIS				Public Open House	Public Hearing		
Prepare Final EIS							Federal Railroad Administration Approval

ILLINOIS HIGH-SPEED RAIL

midwest high speed rail